
ID Task Name Start Finish
1 Mobilize to site Tue 9/8/15 Wed 9/9/15
2 Set‐up traffic/ped control Tue 9/8/15 Thu 10/1/15
3 Sawcutting Wed 9/9/15 Thu 9/10/15
4 Move artwork Wed 9/9/15 Thu 9/10/15
5 Demo NE corner @ Hudson Thu 9/10/15 Thu 9/10/15
6 Demo sidewalks (east side) Mon 9/14/15 Thu 9/17/15
7 Build raingardens (NE Hudson) Mon 9/14/15 Thu 9/17/15
8 Build raingardens (mid‐block) Mon 9/21/15 Tue 9/22/15
9 Form curbs (east side) Mon 9/21/15 Thu 9/24/15
10 Install electrical Mon 9/21/15 Thu 9/24/15
11 Install irrigation Wed 9/23/15 Tue 9/29/15
12 Pour street curbs and raingarden walls Wed 9/23/15 Thu 9/24/15
13 Pour NE corner and sidewalks (east side) Mon 9/28/15 Thu 10/1/15
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