



ADA Transition Plan

Section #3 - Public Works: Accessibility for Sidewalks, Curb Ramps & Pedestrian Crossings, Signals & Push Buttons

Level 1 - High Volume & Utilization

Location	Project Type	Project Type/Barrier or Deficiency	Project Description (Brief Narrative)	Cost Estimate	Estimated Completion Date	Cost Actual	Actual Completion Date	Funding Source
ADA Projects								
East Side	Priority A	Curb Ramp Installation Project	Recommended Curb Ramp Installation at 10th & New York (NE, SE, NW, SW - 4 ramps) and 11th & Vandercook (NE, SE - 2 ramps)	7.5K per ramp (\$45K total)	Jun-20			ADA Capital Project Funds
Olympics - 30th Corridor		Curb Ramp Installation Project	Recommended Curb Ramp Installation at 30th & Fir (NE, SE), 30th & Field (NE, SE), 30th & Florida (NE, SE) - 6 ramps will complete path from Washington Way to Ocean Beach Blvd, East Side of Road	7.5K per ramp (\$45K total)	TBD			CWCOG Grant & Local Matching Funds TBD
Olympics - 28th Corridor		Curb Ramp Installation Project	Recommended Curb Ramp Installation at 28th and Dover (NE, SE), 28th & Fir (NE, SE), 28th & Hemlock (NW), 28th & Harding (SE) - 6 Curb Ramps provides complete path on east side of 28th Avenue from Washington Way to Montecello Middle School	7.5K per ramp (\$45K total)	TBD			Not Secured
East Side	Priority B	Curb Ramp Installation Project	Recommended Curb Ramp Installation at 11th & Vandercook (NW, SW - 2 ramps) and 11th & New York (NE, SE simple - 2 ramps)	3 at 7.5K and 1 at 5K (\$27.5K total)	TBD			Not secured
Olympics - 30th Corridor		Curb Ramp Installation Project	Recommended Curb Ramp Installation at 30th & Dover (NW, SW), 30th & Fir (NW, SW), 30th & Field (NW, SW), 30th & Hawthorne (NW) - 7 ramps will complete path from Washington Way to Ocean Beach Blvd, West Side of Road	7 at 7.5K (\$52.5K total)	TBD			Not secured
Olympics - 28th Corridor		Curb Ramp Installation Project	Recommended Curb Ramp Installation at 28th & Douglas (NW, SW, NE, SE - 4 simple). 28th & Dover (SW), 28th & Fir (NW, SW), 28th & Field (SW, SE) - Completes a high use school walking route.	4 at 5K and 5 at 7.5K (\$57.5K total)	TBD			Not secured
	Priority C							

Level 2 - Moderate Volume & Utilization

ADA Projects

Priority A							
Priority B							
Priority C							

Level 3 - Light Volume & Utilization

ADA Projects							
Priority A							
Priority B							
Priority C							

Level 4 - Minimal to No Volume & Utilization

ADA Projects							
Priority A							
Priority B							
Priority C							

Project Location Utilization Level

Level 1 - High Volume & Utilization

Level 2 - Moderate Volume & Utilization

Level 3 - Light Volume & Utilization

Level 4 - Minimal to No Volume Utilization

Level 5 - Access As Needed Only (No Public Access)

ADA Project Priority

Priority A - High Priority for Barrier Elimination & Accessibility

Priority B - Moderate Priority for Barrier Elimination & Accessibility

Priority C - Low Priority for Barrier Elimination & Accessibility

Updated - October 2019